

GOVERNMENT OF TELANGANA

ABSTRACT

Minor Irrigation – APILIP – “Formation of New Tank across Local stream near Tangalapally(V), Dehagoan(M), Adilabad District” – Revised Administrative Approval for an amount of Rs.328.00 Lakhs – Accorded – Orders – Issued.

.....

IRRIGATION & CAD (MIG) DEPARTMENT

G.O.MS.No. 43

Dated:28 -11-2014

Read the following:

1. From the Engineer-in-Chief (IW), Hyderabad, Lr.No.ENC/ W/P&M/ EE.III/ DEE.10/ AE/REs/338/13, dt.10-07-2013.
2. From the Commissioner, CAD, Lr.No.Com/CAD/APILIP/DEE-1/638/RE/ Tangalapally/ 2011, dt.26-11-2013.
3. From the State Project Director, APILIP, I&CAD Dept, Lr.No.Com/ CAD/ APILIP/ DEE-1/ 638/RE/2011, dt.24-04-2014.

ORDER:

In the letter 1st read above, the Engineer-in-Chief (IW) has reported that the Chief Engineer, Minor Irrigation (T), has submitted Revised Estimate for the work of “APILIP – Formation of New Tank across local stream near Tangalapally (V), Dehagaon (M), Adilabad District” for placing before the Committee of Chief Engineers. In this connection, the Chief Engineer, Minor Irrigation (T) has reported that the Commissioner, CAD have accorded administrative approval for Rs.240 lakh (based on the estimate prepared with SSR 2010-11 for 122 Ha) under APILIP with JBIC assistance. Technical sanction accorded by Chief Engineer, Minor Irrigation for LA Package-I for Rs.60.00 lakh and work package-II for Rs.180.00 Lakh vide Procs. Dated:18-10-2010. The work consisting of earthen bund, surplus weir, surplus course, sluices and canals i.e. works package-II was awarded to Deepika Infrastructure Pvt., Limited (Deepika-Harsha Const.JV) with an agreement value of Rs.127.00 Lakh at (-) 18.18% less than the ECV of Rs.155.22 lakh. Further, the Chief Engineer, Minor Irrigation (T), proposed provision towards Price adjustment @approximate 10% i.e Rs.22.70 Lakhs. He explained the reasons for the deviations. The Committee of Chief Engineers examined the deviations in the Revised Estimate and recommended for Revised Administrative sanction for Rs.3,50,74,000/- and he has requested to accord administrative approval for the above work.

2. Government after careful examination of the matter hereby accord revised administrative approval for Rs.328.00 Lakhs (Rupees Three Hundred Twenty Eight Lakhs only) for the work of “APILIP – Formation of New Tank across local stream near Tangalapally (V), Dehagaon (M), Adilabad District”

P.T.O

//2//

3. The expenditure sanctioned in Para (2) shall be debited to the Head of Account "2702-MI, 01 Surface Water, M.H.101, Water Tanks, G.H.03 External Aided Projects, S.H. (10), Construction of new minor irrigation tanks under APILIP, 530 Major Works, 531 Other expenditure."

4. The Chief Engineer, Minor Irrigation (T), Hyderabad shall take necessary action accordingly to complete the work within the stipulated period without fail and furnish utilization certificate for the+ amount sanctioned in Para (2) above.

5. The order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.5834/102/A2/EBS.IX/2014, dt.12-11-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

To

The Chief Engineer, Minor Irrigation, Talangana,

The Engineer-in-Chief (IW), I&CAD Dept.,

Jalasoudha Building, Erramanzil, Hyderabad.

The Commissioner, CAD, Hyderabad.

Copy to:

The Accountant General, Hyderabad.

The Director of Work & Accounts, M.J.Market Road, Hyderabad.

PS to Minister (I,M, M&G and LA).

PS to Principal Secretary (SKJ)

The Finance (EBS.IX) Department,

SF/SC (C.No16520/MI.T-A1/2013).

//FORWARDED::BY ORDER//

SECTION OFFICER